M achine Studies

Schedule for Run03-12,

2004

December 13th 1600 - December 14th, 0800

Time Descriptions Studiers | SRStatus
Monday, 12/13/04
1600-1605 ||Record XBPM data for user orbit with OPS Stored Beam
TopUp running
1605-1700 |([Pull the DAC in the booster kicker to ver- |Hillman, NoIn;j.
ify the Altera and board revision Seglem
1605-1645 ||Reset Booster RF AGS feedback Cherbak No Inj.
1645-1730 ||Install temporary 400 Deg. RF source Cherbak No Inj.
phase shift system for Booster RF
1605-1635 ||interleaving DSP reboot Hillman, No Inj.
Seglem
1605-1800 ||Investigate the CPU Power supply, noise || Sprau,Deriy, ||[No Impact
(singing) we will need to open the cabinet. ||Vargas
1635-1930 ||Par bunch cleaning with synthesizer Yao Stored Beam
source (Stored Beam & Inj. last hour) & Inj.
1930-2330 ||Reduced beta function lattice at 81D Borland/ Stored Beam
straight section Emery & Inj.
2330-2400 ||Investigate and correct problem with CPU |[Emery Stored Beam
coupling compensation
Tuesday, 12/14/04
2400-0230 ||Investigate and correct problem with CPU |[Emery Stored Beam
coupling compensation
0230-0630 || 324 bunch fill + nbbpm tests Singh/Bui Stored Beam
& Inj
0700-0800 || Ready for 0+324X1 fill pattern, low emit- | OPS Stored Beam
tance, non-TopUp & Injection
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